EQLBEP 1354 I SRR S |
* FAIRMONT COKE wonxs R | ;
ONT, MARION COUNTY, WV 25554 | |
':}krgxa REMOVAL ACTION = S ,
| DENNIS CARNEY, CHARLIE KLEEMAN,f 5 |
' GREGG CRYSTALL, ERD/OERR SR i
'I. SITUATION (TUESDAY, 08/30/95, 1900 HOURS) S
" °A.. PERSONNEL ON SCENE: EPA-3, ERCS-11, TAT=2. = . | '
' B.  WEATHER ON SCENE:. PARTLY SUNNY. AND WARM, TEMPS IN THE
n LOW 90's. co
€. AGENCY = COSTS AS or oszza/ss v cn:n:nc o
\ . EPA (DIRECT) ~-v$.g,146,925 -~ & 200,000
. _EPA (INDIRECT) . = 233,081 .~ . 360,000 °
C AT .7 466,741 - 600,000
; ERCS . . 4;392,392;- - 8,008,114
| OTHER ' DL TN L
-‘UNALLOCATED R . 4,038,080 .
- h - $s, 239 539_ , - 8§13, 203,194
‘,.n. _osc POWELL ON-SITE TO nzascm REMOVAL opznam:ous. o
'_;I.'.ACTIONS TAKEN . g B | !
" A, : ERCS 'CONTINUED DUST CONTROL MEASURES AS NEEDED.;'..- I
‘B, ERC CONTINUED SILT FENCE REPAIR HAS BEGUN AT VARIOUS szrz TR
© ... . DROP.BOXES AND DROP INLETS. . e
- i€ 'ERCS RECEIVED APPROXIMATELY 364 TONS or 3/4 TO 1 1/2"
\__/_ - STONE FROM SALERNO TRUCKING. SR
>~D.  ERCS INSTALLED GEOTEXTILE FABRIC ON ACCESS ROUTES AND o
. TURNAROUND AREAS FOR FUTURE T&D OF OXIDATION POND IR
SLUDGES. ERCS GRADED DELIVERED STONE AND COMPACTED THE ,
: .- STONE WITH A ROLLER. .
. _E.  ERCS CLEARED OVERHANGING Lrnss ON THE ACCESS ROUTES NEAR I
v THE SOUTH LANDFILL. W o G
F.' ' ERCS BACKFILLED SCALE AT THE OLD SCALE HOUSE. T
G. ERCS BEGAN TO CUT STEEL SHEETS TO COVER OPEN PITS AS A
.~ . SAFETY MEASURE,
H.' ERCS RECIEVED LAB BID ron OXIDATION POND 1 TREATED SLUDGE
.. ESAMPLE. . | e
i I. ERCS COMPLETED A TEST MIX 'FOR OXIDATION POND 1 SLUDGE. A o
. MIXTURE OF 85% SLUDGE, 10% KILN DUST, AND 5% CALCTUM : v
Cepo OXIDE WAS USED. | \ o
III. FUTURE PLANS o o
" A. . TAT AWAITS THE COMPLETE AND FINALIZED pacxacm oF RESULTS o
7  FROM OXIDATION POND #2 COMPOSITE SAMPLE FROM WESTON REAC.
. B. . ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG. .
. " €. . ERCS TO CONTINUE DUST CONTROL MEASURES AND CONTINUE: SITE
... GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE. . o
D. ' TAT TO SAMPLE OXIDATION POND SLUDGE MIXTURE TEST AND ERCS '
.- . TO SEND SAMPLE TO READING ENVIRONMENTAL LABORATORY, . = .-
'E. ERCS TO CONDUCT SOLIDIFICATION OF OX POND. #1 snunsns AND
e ~.ARRANGE T&D OF SOLIDIFIED SLUDGES. N
- ARID0607



=w-;5;r.{«;nncs AND Tam AWAITING ANALYTICAL DATA. FROM WATER SAMPLES SRR R
. TO FORWARD TO REAC FOR USE IN. DETERMINING POTENTIAL .;‘"&;9 S
.. TREATMENT OPTIONS. R
6. ' ERCS TO FINISH DECON AND RELOCATE TAG-ALONG TRAILER WITH N
‘... '+ . SUPPORT EQUIPMENT TO OX POND AREA. e
' .H. TAT TO REVIEW POST ENGINEERING REPORTS 'DEVELOPED BY Encs, SR
o Te INCLUDE VOLUMETRIC FLOW. RATES FOR. s:rz DRAINAGE AREAS.;'}y EEE

‘EDWARD M. POWELL, OS¢ st
U.S.. EPA’ - REGION III .
WHEELING,,WV; _
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